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SOLUTION SET SITE
Build New Runways, ‘06

Redesign Terminal Airspace and Routes

Routes Independent From Navigation Aids:

a. RNAYV Route Development through ’04

b. RNAYV Route Development *05 through 10
Redesign Terminal Airspace:

L. Omaha Airspace (R90), ‘04

m. Midwest Airspace Plan (T75), ‘06

Fill Gaps in Arrival and Departure Streams
Metering and Merge Planning:
a. TMA-SC, ’07

Match Airspace Design to Demands I:'
Redesign En Route Airspace:

n. ZKC East End, ‘04

Implement High Altitude Redesign:

High Altitude Redesign Phase 1 Initial, ‘03

High Altitude Phase 1 Expansion, ‘04

High Altitude Redesign Phase 2 Initial, *05

High Altitude Redesign Phase 1, Completion, 05
High Altitude Redesign Phase 2 Expansion, ’06
Expansion/Completion, *07

High Altitude Redesign Phase 3, ‘08

g < F TLTO

Collaborate to Manage Congestion Nationwide 203 — ‘13 I:'

Reduce Voice Communications

b. CPDLC, National Deployment I:'
Reduce Vertical Separation Minimum .
b. DRVSM, ‘05

Accommodate User Preferred Routing

HO

b. TMA-SC, ‘07

Maintain Runway Use in Reduced Visibility ‘
f. LNAV/VNAV, National, *04 — 10

Reconfigure Airports Efficiently ‘
a. ITWS, 03

Maintain Optimum Runway use at Airports with CSPR ‘
a. PRM
b. PRM-SOIA

Provide Better Hazardous Weather Data Nationwide *03 O

OEP Commitment Assurance:

Implementation/Resource Integration - ACE

Key:
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